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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Electroslag welding (ESW):
Today they planned to weld the 17th ESW weld. It is on the skewed T joint that connects shear plate a1N
to the North shaft. The following is a list of activities at this location:
- 2 new barrels of weld wire were brought to the site.
- At 10:30, the consumable guide was installed.
- From 10:30 until 12:30, the insulators, volts pick-ups, and cooling shoes were installed.
- From 13:00 until 13:30, QC and production went through their checklists.
- They attempted to start feeding the wire down into the consumable guide, but it got stuck. They had to
pull the wire out of the guide. At this time, they determined that it was too late to disassemble the shoes,
and try another start. They decided to wait until tomorrow morning to run the weld.
- The wire barrels were covered with tarps.

*********
9m external diaphragm welding:
- There was no welding today because the welders were pulled to work on OBG.

*********
Tower head:
No additional pieces of the Tower head were erected. Today was mostly an inspection day to look for
other possible conflicts, and to determine shim sizes that will be needed. The following was noticed:

North chimney:
- 6 stiffener clip angles are currently conflicting. However, when the position of the chimney is shifted into
its final position during final setting, more may conflict. All of them may need to be removed.
- For shim sizes, the C & D skins may need about a 3mm shim. The F plate may need about a 3mm shim.
- The North origami plate needs major re-work. It needs to be trimmed as it is currently over-sized. Also,
the location of the bend in the plate needs to be modified.

South chimney:
- All stiffener clip angles have already been removed.
- For shim sizes, the C & D skins probably will not need any shims. The F plate may need about a 3mm
shim.
- The South origami plate needs only minor re-work. The location of the bend in the plate needs to be
modified.

East chimney:
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- 11 stiffener clip angles are currently conflicting. The current position of the chimney is fairly good, so
these 11 angles may be all that need to be removed.
- For shim sizes, the C & D skins probably will not need any shims. The F plate may need about a 5 or
6mm shim.
- The G1 plate is conflicting with the top of the saddle. An area (about 10mm by 100mm) was marked for
future trimming.
- The East origami plate needs only minor re-work. The location of the bend in the plate needs to be
modified.

West chimney:
- 5 stiffener clip angles are currently conflicting. However, when the position of the chimney is shifted into
its final position during final setting, more may conflict. All of them may need to be removed.
- For shim sizes, the C & D skins may need about a 3mm shim. The F plate may need about a 3mm shim.
- The West origami plate needs only minor re-work. The location of the bend in the plate needs to be
modified.

The closure plates at the bottom of each origami plate need some minor work only (mainly trimmed to fit).
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEFFERY STONEIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00

APP DEVAN MURPHYIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

APP JEFFERY SOUZAIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00
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